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21 February 1964

Dear Art:

Per our conversation on 2/19, it is necessary for us to request additional 25X1A
funding of :land an additional period of two weeks to cover an over-
run on subcontract TMP-1.

25X1A
We feel that[ | did use their best efforts to complete the work within
the time and costs originally estimated and that there is sufficient justification
for the overrun.

The attached presents actual costs to 1/25/64 and estimated costs to comple~
tion. Cost differentials by line item are also attached for your information.

|:|estimates that presently authorized funds for the subcontract will 25X1A
be exhausted this week. 1

Your approval by phone will allow us to continue this subcontract work with-
out delay.

Sincerely,
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